



Welcome to IPDI's Project Management Professional – Preparation for Certification Video Series.

These videos have been specifically made to assist your study efforts in become PMP certified.

The following is the listing of the 43 videos (21 hrs 40 min total) available to you:

Introduction:

- Project Management Professional – Preparation for Certification Introduction Video (8 min)

PMP Process:

- PMP Application and Certification Process (18 min)
- PMP Exam Changes as of 2-Jan-2021 (38 min)

Project Management Overview:

- Overview of Predictive, Agile and Hybrid Project Management (47 min)

Project Integration Management

- Part 1: (44 min)
 - Project Integration Management Overview
 - Develop Project Charter
 - Develop Project Management Plan
- Part 2: (35 min)
 - Direct and Manage Project Work
 - Manage Project Knowledge
- Part 3: (56 min)
 - Monitor & Control Project Work
 - Perform Integrated Change Control
- Part 4: (19 min)
 - Close Project or Phase (or Iteration)

Domain: Business Environment

- Part 1: What is a Project and Project Management? (45 min)
- Part 2: Organizational Structures (29 min)
- Part 3: The Roles in a Project (50 min)
- Part 4: Project Governance (43 min)

Domain: Process

• Project Scope Management

- Part 1: (28 min)
 - Project Scope Management Overview
 - Plan Scope Management
- Part 2: (29 min)
 - Collect Requirements
- Part 3: (24 min)
 - Define Scope
- Part 4: (16 min)
 - Create WBS
- Part 5: (30 min)
 - Validate Scope
 - Control Scope

• Project Schedule & Resource Management

- Part 1: (18 min)
 - Project Schedule Management Overview
 - Plan Schedule Management
- Part 2: (14 min)
 - Define Activities
- Part 3: (36 min)
 - Sequence Activities
- Part 4: (11 min)
 - Project Resource Management Overview
 - Plan Resource Management
- Part 5: (25 min)
 - Estimate Activity Resources
- Part 6: (22 min)
 - Estimate Activity Duration
- Part 7: (27 min)
 - Develop Schedule
- Part 8: (17 min)
 - Acquire Resources
- Part 9: (30 min)
 - Control Schedule
 - Control Resources



Portion of sales supports charity organizations.

Integrated Process Developers, Inc.

- **Project Cost Management**
 - Part 1: (44 min)
 - Project Cost Management Overview
 - Plan Cost Mgmt
 - Estimate Cost
 - Determine Budget
 - Part 2: (22 min)
 - Control Cost

- **Project Quality Management**
 - Part 1: (36 min)
 - Project Quality Management Overview
 - Plan Quality Management
 - Monitor Quality
 - Control Quality
 - Part 2: (27 min)
 - Quality Management Concepts
 - Part 3: (31 min)
 - Quality Tools and Techniques

- **Project Risk Management**
 - Part 1: (37 min)
 - Project Risk Management Overview
 - Plan Risk Management
 - Identify Risks
 - Part 2: (28 min)
 - Perform Qualitative Risk Analysis
 - Perform Quantitative Risk Analysis
 - Part 3: (40 min)
 - Plan Risk Responses
 - Implement Risk Responses
 - Monitor Risks

- **Project Procurement Management**
 - Part 1: (28 min)
 - Project Procurement Management Overview / Contract Types
 - Part 2: (29 min)
 - Plan Procurement Management
 - Part 3: (27 min)
 - Conduct Procurements
 - Control Procurements

Domain: People

- Part 1: (46 min)
 - People Domain Overview
 - Stakeholder Management
 - Communication Management
 - Human Resource Management
 - Initiating Process Group
- Part 2: (48 min)
 - Identify Stakeholders
 - Plan Stakeholder Engagement
 - Plan Communication Management
 - Plan Human Resource Management
 - Estimate Activity Human Resources
- Part 3: (49 min)
 - Acquire Resources
 - Manage Stakeholder Engagement
 - Manage Communications
- Part 4: (13 min)
 - Develop Team
 - Manage Team
- Part 5: (42 min)
 - Monitor Stakeholder Engagement
 - Monitor Communications

Wrap-up:

- Project Management Professional – Preparation for Certification Wrap-up Video (3 min)